

Temagami First Nation Pow Wow Grounds PHASE 2

Phase 2: Primary Tasks Completion **\$275,000**

Goal: Complete Primary Site Preparations
 Complete Site Preparations & Parking Lots
 Build drum arbor

Timeline Site preparations commence February 2024

#	Phase	Task	Who	Description	Cost	Total	
1	Phase 2 Primary Tasks Completion	Primary Site Preparations	HeavyEquipment TFN Crew	Complete PW Circle & Vendor Area & Roadways Roadway for traffic flow. Parking Lot #2. Start Parking Lot #4	75,000		
2		Site Preparations & Parking	HeavyEquipment	Parking Lot #4 (200-300 vehicles) Hydraseed one acre	45,000	45,000	
3		Buildings Logs & Timbers	FHWC & Sawm	Pine logs for buildings - mill & waste disposal	15,000	60,000	
4		Buildings+	TFN Crew	Woodshed, Pump Shed, Site work Some underbrushing by lake for view & breeze	10,000	70,000	
5		Buildings Drum Arbor	TFN Crew Engineer HeavyEquipment	Build 40' Drum Arbor with pine timbers	55,000	125,000	
6		&/or 7	Other: Access Road or Start Parking Lot #3 or Lakeside Area	HeavyEquipment	"A" or "B" top gravel on access road and/or	75,000	\$200,000
				TFN Crew Management	Start Parking Lot #3 to access finer gravel and/or Start Lakeside area & roadway to lake (Minor site work. Underbrushing. Outhouses)		

paid with
"Manitou Proceeds"